

REVISION ORDER

Project: Hall of Justice Remodel

Project No. P-3V01,P-3V02,P-3V03

San Mateo County

Revision Order No. 2

San Mateo, California

Contract Resolution No. 62864

Contractor:

TURNER CONSTRUCTION COMPANY

As provided by the General Conditions of the Agreement, this Revision Order constitutes full and final adjustment of the Contract Amount and Contract Time in compensation for the changes to the Work described herein. No claim for time or money relating to this Revision Order, including the changed Work or the impact of changes on the Project, will be allowed after execution of this document. Unchanged portions of the Agreement remain in full force and effect.

Change to the Work: See attached Revision Order Breakdown which is incorporated herein as if fully set forth.

Contract Summary

Original Contract Amount	\$ 2,712,538
Former Revisions	\$ 213,764
Net amount prior to this revision	\$ 2,926,302
THIS REVISION ORDER	\$ 285,216
Revised Contract Amount	\$ 3,211,518

This Revision Order adds 0 days to the contract time. The revised contract completion date is _____.

Approvals

CONSTRUCTION MANAGER: _____

Signed by: _____

Date: _____

OWNER: COUNTY OF SAN MATEO

Signed by: _____

Date: _____