

**REVISION ORDER**

Project: '54 Building Remodel  
San Mateo County Health Center  
San Mateo County, California

Project No. P1701  
Revision Order No. 3  
Contract Resolution No. 64828

Contractor: **TURNER CONSTRUCTION COMPANY**

---

As provided by the General Conditions of the Agreement, this Revision Order constitutes full and final adjustment of the Contract Amount and Contract Time in compensation for the changes to the Work described herein. No claim for time or money relating to this Revision Order, including the changed Work or the impact of changes on the Project, will be allowed after execution of this document. Unchanged portions of the Agreement remain in full force and effect.

---

**Change to the Work:** See attached Change Order Requests which are incorporated herein as if fully set forth.

**Contract Summary**

Original Contract Amount	\$1,037,404
Former Revisions	\$8,055,971
Net Amount Prior to This Revision	\$9,093,375
<b>THIS REVISION ORDER</b>	\$ 9,724
Revised Contract Amount	\$9,103,099

The Contract completion date is October 13, 2002.

**Approvals**

CONSTRUCTION MANAGER:  
TURNER CONSTRUCTION CO.

OWNER:  
COUNTY OF SAN MATEO

Signed by: \_\_\_\_\_

Signed by: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

# Turner

## Change Order Request

Detailed, Grouped by Each Number

San Mateo County Health Center

Project # #759600

Turner Construction Company

Tel: 650-573-3639 Fax: 650-522-9380

Change Order Request: 001

Date: 1/3/2002

To: Jim Sowerbrower  
County of San Mateo  
222 W. 39th Street  
San Mateo, CA 94403

From: Ken Schroeder  
Turner Construction Company  
222 W. 39th Avenue  
San Mateo, CA 94403

Description	Category	Status
Design fee for clock system		Pending

Reference	Required By	Days Req.	Amt Req.
BFHL correspondence dated 11/6/01 (attached)	1/10/2002	0	1,500

**Notes**  
This change order requests design fees for BFHL to revise the program design with the addition of a clock system. Addendum #1 incorporated this system into the bid documents.

PCO No	Date	Reference	Amt Prop	Days Req	Category	Reason
005	1/3/2002		1,500	0	Lump Sum	Owner Directive

Description: Design change for clocks

Approved By:

Signature

Name

  
KEN SCHROEDER

Date

1-14-02

PI 5015

# Turner

## Change Order Request

Detailed, Grouped by Each Number

San Mateo County Health Center

Project # #759600

Turner Construction Company

Tel: 650-573-3639 Fax: 650-522-9380

Change Order Request: 002

Date:

To: Jim Sowerbrower  
County of San Mateo  
222 W. 39th Street  
San Mateo, CA 94403

From: Ken Schroeder  
Turner Construction Company  
222 W. 39th Avenue  
San Mateo, CA 94403

Description	Category	Status
Removal of X-ray equipment		Pending

Reference	Required By	Days Req	Amt Reg
		0	8,224


**Notes**  
 This change order requests an addition to our contract for the removal of x-ray equipment. These machines were not removed by the County prior to the start of demolition in Phase 1, sector 2. Per our agreement, the demolition subcontractor removed these machines to avoid impacting the schedule.

PCO No	Date	Reference	Amt Prop	Days Req	Category	Reason
006	1/3/2002		8,224	0	Lump Sum	Owner Directive
<b>Description</b>						
Remove x-ray machines from Phase 1, Sector 2						

Approved By:

Signature

Name

  
 KEN SCHROEDER

1-15-02

Date