

Turner

PI 5039 R/O 5

Change Order Request

Detailed (with Breakdown of PCOs), Grouped by Each Number

San Mateo County Health Center
222 W. 39th Avenue
San Mateo, CA 94403

Project # #759600
Tel: 650-573-3639 Fax: 650-522-9380

Turner Construction Company

Change Order Request: 017 **Date: 4/3/2002**

To: Jim Sowerbrower County of San Mateo 222 W. 39th Street San Mateo, CA 94403	From: Ken Schroeder Turner Construction Company 222 W. 39th Avenue San Mateo, CA 94403
------------------------------------------------------------------------------------------------	--------------------------------------------------------------------------------------------------------

Description	Category	Status
Window Refurbishing		Pending

Reference	Required By	Days Req	Amt Req
	4/10/2002	0	70,409 45,357

Notes
This change order request for window refurbishing includes the following scopes of work:

1. Abate and stabilize lead paint on interior of window frames located in Phases 1, 2 and 3
2. Replace broken or obscure glazing with new.
3. clean and retint all windows currently tinted in Phases 1,2, and 3.
4. Paint interior of window frames.

This work was performed as an alternate to window replacement.

PCO No	Date	Reference	Amt Prop	Days Req	Category	Reason
	3/11/2002		70,409 45,357	0	Lump Sum	Owner Directive

Item No	Item Description	Amt Prop Reference
001	Stablize window frames	20,716
002	Reglaze windows	8,476
003	paint window frames	25,052
004	IT Group monitoring	8,960
005	Tint allowance Phase 2&3	3,000
Level 002	General Liability Insurance	695
Level 003	Fee	3,510



Approved By:
Signature _____
Name _____ Date _____



PI 5014 R/05

Change Order Request

Detailed (with Breakdown of PCOs), Grouped by Each Number

San Mateo County Health Center
222 W. 39th Avenue
San Mateo, CA 94403

Project # #759600
Tel: 650-573-3639 Fax: 650-522-9380

Turner Construction Company

Change Order Request: 019

Date: 4/3/2002

To: Jim Sowerbrower
County of San Mateo
222 W. 39th Street
San Mateo, CA 94403

From: Ken Schroeder
Turner Construction Company
222 W. 39th Avenue
San Mateo, CA 94403

Description	Category	Status
3rd Floor Dr.'s Offices Remodel		Pending

Reference	Required By	Days Req	Amt Req
CCO #3	4/10/2002	0	220,241

Notes:
Per County Change Order #3, this change order request includes all work associated with the 3rd floor Doctor's office remodel and add alternate. Scope of work as indicated in BFHL ASI #7 and 7R (attached).

PCO No	Date	Reference	Amt Prop	Days Req	Category	Reason
007	1/3/2002	ASI #7 and #7R	220,241	0	Lump Sum	Owner Directive

O: 3rd floor remodel Dr.'s offices

Item No	Item Description	Amt Prop	Reference
001	Abatement / Demolition of 3rd floor doctors offices	45,867	
016	IT Group oversight	10,116	
013	3rd floor: structural steel	0	
002	3rd floor: Framing	47,657	
003	3rd Floor: Doors	7,601	
014	3rd floor: Roofing	0	
004	3rd floor: Flooring	3,789	
005	3rd floor: Painting	6,139	
006	3rd floor: Mechanical	19,291	
007	3rd floor: Electrical	34,197	
008	3rd floor: Communications	5,417	
009	Misc. Dr.'s office demo	7,785	
010	3rd floor design	9,350	
011	General Conditions	6,743	
012	Contingency	0	
015	Plaster Patching for REI	5,006	
Level 003	Fee	11,282	

Approved By:

Signature _____

Name _____ Date _____

Prolog Manager

PI 5037 R/05

Turner

Change Order Request

Detailed, Grouped by Each Number

San Mateo County Health Center
222 W. 39th Avenue
San Mateo, CA 94403

Project # #759600
Tel: 650-573-3639 Fax: 650-522-9380

Turner Construction Company

Change Order Request: 020

Date: 4/4/2002

To: Jim Sowerbrower
County of San Mateo
222 W. 39th Street
San Mateo, CA 94403

From: Ken Schroeder
Turner Construction Company
222 W. 39th Avenue
San Mateo, CA 94403

Description	Category	Status
Amerinet Member Credit		Pending

Reference	Required By	Days Req	Amt Req
	4/11/2002	0	(3,967)

Notes
 The credit earned by San Mateo County Health per the Amerinet Member Agreement (attached) has been deducted from the Building 54 base contract amount per this change order request. See attached information for pricing specifics.

PCO No	Date	Reference	Amt Prop	Days Req	Category	Reason
098	4/3/2002		(3,967)	0	Lump Sum	Owner Directive

O: JC Member Credit



Approved By:

Signature _____

Name _____

Date _____



PS 5032 R105

Change Order Request

Detailed (with Breakdown of PCOs), Grouped by Each Number

San Mateo County Health Center
222 W. 39th Avenue
San Mateo, CA 94403

Project # #759600
Tel: 650-573-3639 Fax: 650-522-9380

Turner Construction Company

Change Order Request: 021

Date: 4/5/2002

To: Jim Sowerbrower
County of San Mateo
222 W. 39th Street
San Mateo, CA 94403

From: Ken Schroeder
Turner Construction Company
222 W. 39th Avenue
San Mateo, CA 94403

Description	Category	Status
Volunteer Office		Pending

Reference	Required By	Days Req	Amt Req
CCOP #9, ASI #12	4/12/2002	0	19,831 18,658

Notes
Per County Change Order 9, layout to the Private Dining room has been revised. The revisions are indicated in ASI #12 (attached). The mechanical rough is not installed as indicated in ASI #12. Rough in was completed prior to the issuances of the revision and modified to accomodate. Detailed pricing for the revised room layout, now called Volunteer Office, is attached.

PCO No	Date	Reference	Amt Prop	Days Req	Category	Reason
--------	------	-----------	----------	----------	----------	--------

053	2/28/2002		19,831 18,658	0	Lump Sum	Owner Directive
-----	-----------	--	-----------------------------	---	----------	-----------------

O: Volunteer office

Item No	Item Description	Amt Prop	Reference
001	GC's	1,014	
002	Volunteer framing	3,982	
003	Volunteer doors & hardware	2,474	
004	Volunteer flooring	394	
005	Volunteer painting	969	
012	Volunteer misc.	2,474	
007	Volunteer Electrical	3,060	
008	Volunteer data	1,002	
009	Volunteer design	2,100	
010	Volunteer fee	888	
011	Volunteer contingency	1,179	
013	Volunteer patch panel	300	

Approved By:

Signature _____

Name _____ Date _____

Turner

PI 5016 R105

Change Order Request

Detailed (with Breakdown of PCOs), Grouped by Each Number

San Mateo County Health Center
222 W. 39th Avenue
San Mateo, CA 94403

Project # #759600
Tel: 650-573-3639 Fax: 650-522-9380

Turner Construction Company

Change Order Request: 022

Date: 4/8/2002

To: Jim Sowerbrower
County of San Mateo
222 W. 39th Street
San Mateo, CA 94403

From: Ken Schroeder
Turner Construction Company
222 W. 39th Avenue
San Mateo, CA 94403

Description	Category	Status
Security Locker Room		Pending

Reference	Required By	Days Req	Amt Req
CCO #5	4/15/2002	0	11,280 10,618

Notes
Per County Change Order #5, the layout to the Security Locker Room has been revised. The revisions are indicated in ASI #5 (attached). Detailed pricing for this change is also attached.

PCO No	Date	Reference	Amt Prop	Days Req	Category	Reason
030	2/6/2002	ASI #5	10,618	0		Owner Directive

O: Security Locker room

Divide security locker room into male and female sections per Turner ROM #02. Provide:

1. full height wall
2. a wall phone box in each section by the door.
3. drawing for County approval 5 days prior to construction start.

TCCo not to exceed \$11,600


Item No	Item Description	Amt Prop	Reference
001	Security -framing	1,603	
002	Security - doors	1,873	
003	Security - electrical	2,125	
004	Security - mechanical	2,303	
005	design	1,600	
006	Contingency	662	
007	Fee	529	
008	General Requirements	105	
009	Locker room paint	480	
010	Locker room flooring	0	

Approved By:

Signature _____

Name _____

Date _____



PS 5051 R105

Change Order Request

Detailed (with Breakdown of PCOs), Grouped by Each Number

San Mateo County Health Center
222 W. 39th Avenue
San Mateo, CA 94403

Project # #759600
Tel: 650-573-3639 Fax: 650-522-9380

Turner Construction Company

Change Order Request: 023

Date: 4/9/2002

To: Jim Sowerbrower
County of San Mateo
222 W. 39th Street
San Mateo, CA 94403

From: Ken Schroeder
Turner Construction Company
222 W. 39th Avenue
San Mateo, CA 94403

Description	Category	Status
Add 5 / Delete 2 Fiber Panels		Pending

Reference	Required By	Days Req	Amt Req
Comm. CO #2,	4/16/2002	0	501

Notes:
Per Communications Cabling Change Order 2 (attached), as draged by Richard Spiese, 2 Ortronics racks have been deleted and 5 Ortronics racks have been added to the project scope. Subcontractor pricing is attached as back-up.

PCO No	Date	Reference	Amt Prop	Days Req	Category	Reason
106	4/9/2002		501	0	Lump Sum	Owner Directive
Add 5 fiber panels / Delete 2 panels						

Item No	Item Description	Amt Prop	Reference
001	Add 5 fiber panels, delete 2 fiber panels	471	
Level 002	General Liability Insurance	5	
Level 003	Fee	25	

Approved By:

Signature _____

Name _____

Date _____

Prolog Manager

Printed on: 4/9/2002 san mateo health