

**REVISION ORDER**

Project: San Mateo County Youth Services Center  
San Mateo County, California

Project No. P7T01  
Revision Order No. 1  
Contract Resolution No. 065620

Vendor: TURNER CONSTRUCTION COMPANY

---

As provided by the terms of the Agreement, this Revision Order constitutes full and final adjustment of the Contract Amount and Contract Time in compensation for the changes to the Agreement and/or Project described herein. No claim for time or money relating to this Revision Order or the impact of changes on the Project will be allowed after execution of this document. Unchanged portions of the Agreement remain in full force and effect.

**Changes:** See attached Revision Order Breakdown, which is incorporated herein as if fully set forth.

|                                   |                        |
|-----------------------------------|------------------------|
| Original Contract Amount          | \$13,831,314.00        |
| Former Revisions                  | -0-                    |
| Net Amount Prior to This Revision | \$13,831,314.00        |
| <b>THIS REVISION ORDER</b>        | <b>\$ 3,305,883.00</b> |
| Revised Contract Amount           | \$17,137,197.00        |

The revised substantial completion date of construction (Work Increment 7) is March 6, 2006, an increase of 95 calendar days.

The revised contract completion date is December 3, 2006, an increase of 95 calendar days.

**Approvals**

VENDOR:  
TURNER CONSTRUCTION COMPANY

OWNER:  
COUNTY OF SAN MATEO

Signed by: \_\_\_\_\_

Signed by: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_