FIRST AMENDMENT TO AGREEMENT WITH KLEINFELDER FOR PREPARATION OF MIDCOAST GROUNDWATER STUDY, PHASE 2

THIS FIRST AMENDMENT TO TH	HE AGREEMENT, entered into on this
day of	, 2004, by and between the COUNTY OF
SAN MATEO, hereinafter called "County,	" and KLEINFELDER, hereinafter called
"Contractor";	·

WITNESSETH:

WHEREAS, pursuant to Government Code, Section 31000, County may contract with independent contractors for the furnishing of such services to or for County or any department/agency thereof; and

WHEREAS, it is necessary and desirable that Contractor be retained for the purpose of performing the professional services for the Environmental Services Agency, Planning and Building Division; and

WHEREAS, the parties entered into an Agreement on February 4, 2003; and

WHEREAS, the parties wish to amend the Agreement to extend the term to January 31, 2006 and replace the time schedule to reflect the new term

NOW, THEREFORE, IT IS HEREBY AGREED BY THE PARTIES HERETO AS FOLLOWS:

- 1. **Exhibit A, III. Term of Agreement is amended to read as follows:** The term of this Agreement shall be from February 4, 2003 to January 31, 2006.
- 2. Exhibit A, IV. Attachment to Exhibit A is amended as follows:
 Attachment 2: Time Schedule is replaced with the attached revised time schedule dated October 18, 2004
- 3. All other terms and conditions of the Agreement dated February 4, 2003 shall remain the same and in full force and effect.

IN WITNESS WHEREOF, the parties hereto, by their duly authorized representatives, have affixed their hands.

COUNTY OF SAN MATEO

	By: Mark Church President, Board of Supervisors San Mateo County	
	Date:	_
ATTEST:		
Clerk of Said Board	-	
Date:	-	
	KLEINFELDER	
	Michael Majdre, k, Regional Man Name, Title - Print	esa
	Signature	-
	Date:	-

BOS Contract Amend.doc (11/2/04)

	T	0000												2004												200F												
San Mateo County Midcoast	-	2003												2004													2005											
Groundwater Tasks	F						i_				N		J	J	М	$ldsymbol{ldsymbol{\sqcup}}$	1	J	J	Α	S	0	N	D			N		A I	М .	J .	J	Α	S		N C)	
	2nc	J FC	2	3rd l	FQ		4tl	h FC)	1:	st F	Q	2	nd F	Q	31	rd F	Q	41	h F	Q	1	st F	Q	2	2nd	FQ		3rc	FQ		4t	h FC)	1s1	FQ	_	
Project Admisistration	•		_		ŀ								<u> </u>														\perp											
Task 1 Compile / Analyze Existing Data	Delay waiting for County to provide														•	į										ļ			ļ									
Review Existing Reports and Data								C	oun		o pi EM		ıde													T						T		7			_	
Update Geographic Information System (GIS)							d ,		/ t _e ***	-	_17.	•	· · · · · · ·										Ī				T				\top			\neg	\neg	\top	_	
Preliminary Conceptual Model Development														mayab													1					\neg			\top		_	
Technical Status Memorandum																		Ì									T	Ī	Ì				T				_	
Task 2 Field Investigation					T																							T					7	7		1		
Geologic Mapping																														工					工		_	
Obtain Authorization to measure water levels in wells						1		1						Ç			nto:	7.77		88373 50													dat eas				_	
Water-level data Aquisition			1		T		1	\top					÷						_		A				-						,			T	丁	+	-	
Pumping Tests	T		†		†	\top		丁	7				-								APPEN.			-	 	\dagger				-*	+	+	- -	-	+	+	_	
Pumping-test Analysis					╽	1	1	7		\neg									$\neg \uparrow$		-			1		\dagger	╁	Ŧ				1	+		+	+	-	
Technical Status Memorandum		\vdash	1	\top	T	1	\top		7								\neg		_		-	-	8	1000		1-	十.	+	- -	-	Ŧ	\dashv	_	+	+	+	_	
Task 3 Hydrogeologic Assessment and	\top	-	┪-	1	1	┪.			1								-		\dashv		-				-	+	+	+	+	+	+	-+	-	\dashv	+	+		
Modeling																												1		ł	·							
Refine Conceptual Model	1	T	+	+	\dagger	+	+	\top										\dashv			_			 	-	╁						\dashv	-	-	+		-	
Hydrogeologic Modeling	1	-	1		+	\top	7		1												-		\vdash	 	-	-	T								+		_	
Assess Hydrogeologic Balance	T		1	+-	T	1		\top	\dashv								\dashv		\dashv				-	-	┢	+	┪	+		Ŧ					+	+	-	
Assess Available Resources			1	1	1		Ť		1			_							7			-	H	├─	-	十	+	+	-}-		Ŧ				+	+	_	
Idintification of Sensitive Areas	1		<u> </u>	1	T	1	1		+								\neg	-					<u> </u>	\vdash	-	+-	+	+	+	+	+	Ŧ			+	+		
Technical Status Memorandum				\top	1		1													-			_	-	-	\vdash	╫	+	+	+-	+-	-	7	50000		+		
Task 4 Project Report	1			1	T	1	十	_	1	\neg		\neg					_		\dashv		Ļ,	_	-	_	-	\vdash	+	+	+		-{-	+	-+			+	-	
Draft Report		\vdash	\top	\top	T	\top		\neg	7	\neg	•	7							_				-	├──		┼-	+	+	\dashv	+	+	+				+	4	
Final Report	\top	-	\dagger	1	T	1	\top	\dashv	\dashv									\dashv					-	-	 	+	+	+	+	+	+	7					<u>_</u>	
Task 5 County Meetings	1			T	1	+	\top	\top	\dashv	_	7	_					-	_	$\neg \dagger$			<u> </u>	 	-	-	+-	+	+	+	+	+	\dashv	\dashv		+		*	
Meetings with County Personnel	1	7		V		*	1	_	7	\dashv			V		7	7		V	\neg			V	 	-	-	V	†-	4	7	+	1	7	\dashv	\dashv	+		٦	
Task 6 Public Hearings			1		1		7	\exists	7	\dashv	1.							\dashv	1				-	-		+	+	+	+	+	+	1	+	+	+	+	_	
Public Meetings		Y	1	1			\top	\dashv	1	\neg		$\neg \uparrow$						V	$\neg \uparrow$					V		+	+	- -	\dashv	+		+		+	V	7	_	
Web Reports				1	T		\top	7	\exists								V	寸	_			<u> </u>	V	1	 	†-	\top	+	\dashv	+	+	\dashv	\dashv	-	V	+	_	
	F	М	A	М	1	١.	1	A	s	0	N	ח		F	M			-	-	^	2		N	n	 	1 =	1	+	A 8	4	+		+	+	*		_	

Compiled: 01/08/03; modified 1/21/03, 01/08/04, 10/18/04

U:\San Mateo County Midcoast groundwater study\Project File\revised sched 10-18-04.fts