

San Mateo County Youth Services Center

Revision Order Breakdown

Vendor: Turner Construction Company

Agreement Date: 10/22/2002

Contract for: Construction Management

RO Approval Date 6/7/2005

Revision Order # 17

Page 1 of 1

Ctr# 36

---

Item	Description of the Change	Amount	Days
1	Provide subdrain for T1 slope at retaining wall #1 (PI 35D, PCO 113)	2,345.00	0
2	Provide subdrain extension to storm drain at retaining wall #4-7. (PI 35E, PCO 117)	7,414.00	0
3	Remove quantity of non-rippable rock in excess of engineer's estimate. (PI 92A, PCO 110)	17,464.00	0
4	Remove quantity of bedrock in excess of engineer's estimate. (PI 92B, PCO 112)	7,934.00	0
<b>TOTAL</b>		<b>\$ 35,157.00</b>	<b>0</b>

---