

**FOURTH AMENDMENT TO AGREEMENT
BETWEEN THE COUNTY OF SAN MATEO AND
HARRIS DESIGN FOR PREPARATION OF DESIGN PLANS AND SPECIFICATIONS
FOR THE CRYSTAL SPRINGS TRAIL SOUTH OF HIGHWAY 92**

THIS AMENDMENT TO THE AGREEMENT, entered into this _____ day of _____, 2010, by and between the COUNTY OF SAN MATEO, hereinafter called "County," and Harris Design, hereinafter called "Contractor";

W I T N E S S E T H:

WHEREAS, pursuant to Government Code, Section 31000, County may contract with independent contractors for the furnishing of such services to or for County or any Department thereof;

WHEREAS, it is necessary and desirable that the Contractor be retained for the purpose of performing the professional services for the San Mateo County Parks Department; and

WHEREAS, the parties entered into an Agreement September 1, 2008 in the amount of \$79,829 and the term of June 30, 2009; and

WHEREAS, on November 30, 2008 the parties amended the Agreement to extend the completion period from June 30, 2009 to December 31, 2009; and

WHEREAS, on December 30, 2009 the parties added \$3,450 to the Agreement for additional services and extended the completion date to February 28, 2010; and

WHEREAS, ON February 28, 2010 the parties extended the completion date from February 28, 2010 to June 30, 2010; and

WHEREAS, the parties wish to amend the Agreement to prepare two separate sets of Design Plans and Specifications, and Cost Estimates for the Crystal Springs Trail South of Highway 92 and the limits of the two projects will be divided by the CalTrans Highway 92 Right of Way.

WHEREAS, the parties wish to amend the Agreement to add additional tasks to the scope of services in the amount of \$23,905 for a new total obligation of \$107,184 and extend the term to August 30, 2010.

NOW, THEREFORE, IT IS HEREBY AGREED BY THE PARTIES HERETO AS FOLLOWS:

1. To amend Section 2 of the original contract under Payments by increasing the maximum

amount the County agrees to pay under the existing Agreement by \$23,905 for a total obligation of \$107,184.

2. To amend Section 2 of the original contract under **Contract Term** to extend the term of the contract from June 30, 2010 to August 30, 2010.
3. In Section 3 of the agreement the following tasks will be added as follows:
 - The Contractor will prepare two separate bid packages (plans, specifications and cost estimates) to facilitate flexibility in bidding and constructing the project. The limits of the two projects will be divided at the CalTrans Right of Way line.
 - Bid packages will incorporate new County standard specifications into the previously complete special provisions. Preparation of general conditions shall be based on County boilerplate.
 - Revisions to plans will be made in response to equestrian requests through the CEQA review process, including adding hitching posts, gravel shoulder, and path connections at the southern end.
 - Miscellaneous text revision requests will be made including “NIC” designations, fence change from chain link to barbed wire, and altering the fence layout.

In Section 3 of the agreement the following tasks will be added as follows:

4. All other terms and conditions of the Agreement dated September 1, 2008, between the County and Contractor shall remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto, by their duly authorized representatives, have affixed their hands.

COUNTY OF SAN MATEO

By: _____
President, Board of Supervisors, San Mateo County

Date: _____

ATTEST:

By: _____
Clerk of Said Board

Harris Design

William S. Harris
Contractor's Signature

Date: April 29, 2010