Waiver Request Memo

Date: 3/13/2008

To: County Manager’s Office
From: Virginia Diehl, Planning & Building

Subject: Waiver Request
The following waiver and/or modification is being requested:

Equal Benefits Ordinance

Non-Discrimination Enforcement Language
Extending the contract beyond three years XXX__
Contractor Employee Jury Service Ordinance

to enter into or amend a contract with Christopher A. Joseph & Associates for preparation
of draft and final EIRs for proposed subdivision at Ascension Drive in San Mateo in the
amount of $141,481.

This waiver and/or modification is necessary and in the best interest of the County for the
following reason(s):

[] Necessary in order to respond to an emergency

[] Sole Source

[] No compliant contractors are capable of prdviding the goods/service

(] Inconsistent with a grant, subvention or agreement with a public agency

[[] Is part of a Cooperative or Joint Purchasing Agreement
® Other

Included is a detailed explanation of the reason(s) checked above.

This contract was originally entered into on June 16, 2003 for an amount not to exceed
$93,816 and expired on June 30, 2007. An amendment is now being proposed to expand
the scope of work and increase the amount by $47,665 for a total of $141,481. A further
extension until June 30, 2009 is being requested in order to allow for the expanded scope
of work to be completed.

"'Approved
] Not Approved
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