

RISC
Radio Interoperability Steering Committee
Meeting Minutes
06/2/09

In Attendance:

Oscar Avelar (Tim Gatto)	Terry Betts	Steve Dupre
Jim Porter	Randy Randleman	Mark Wyss

Grants

The group reviewed the current status of San Mateo grants. San Mateo County was given additional PSIC dollars. The PSIC grant allows for the match funds to be “in kind” and the PSIC grant will not allow an extension and the deadline for implementation using this grant is April 2010. In order to meet the grant deadline the County needs to release an RFP to select a system vendor by September 1, 2009.

Updates

Master Site Upgrade

The project design review phase is almost complete. System prep and configuration will begin this month. The completion date is slated for January 2010.

P25 System Design

Macro Corp completed the “Draft” Options Report for the P25 system design. An overview of the report was presented to the Police Chiefs Association on June 3rd. The draft report was posted on the RISC site and is available for comments from Police Chiefs, City Managers and RISC members. A window for comments on the document will be open until June 24th. The final report will be available on July 1st and representatives from the cities will have until August 3, 2009 to announce if they intend to pursue migrating toward a P25 solution with the County.

Next RISC meeting – Wednesday July 29th, 2009.