

REVISION ORDER

Project: '54 Building Remodel
San Mateo County Health Center
San Mateo County, California

Project No. P1701
Revision Order No. 1
Contract Resolution No. 64828

Contractor: **TURNER CONSTRUCTION COMPANY**

As provided by the General Conditions of the Agreement, this Revision Order constitutes full and final adjustment of the Contract Amount and Contract Time in compensation for the changes to the Work described herein. No claim for time or money relating to this Revision Order, including the changed Work or the impact of changes on the Project, will be allowed after execution of this document. Unchanged portions of the Agreement remain in full force and effect.

Change to the Work: See attached Revision Order Breakdown which is incorporated herein as if fully set forth.

Contract Summary

Original Contract Amount	\$1,037,404
Former Revisions	\$-0-
Net Amount Prior to This Revision	\$1,037,404
THIS REVISION ORDER	\$7,446,090
Revised Contract Amount	\$8,483,494

The Construction Work may commence on December 17, 2001. The Contract completion date is October 13, 2002.

Approvals

CONSTRUCTION MANAGER:
TURNER CONSTRUCTION CO.

OWNER:
COUNTY OF SAN MATEO

Signed by: _____

Signed by: _____

Date: _____

Date: _____

REVISION ORDER BREAKDOWN

PROJECT: San Mateo County Health Center, Ph. 5C

PROJECT NO.: P1701

CONTRACTOR: Turner Construction Company

REV. ORDER NO.: 1

DATE: November 28, 2001

<u>B.P.</u>	<u>Description</u>	<u>Vendor</u>	<u>Bid</u>
#01	Demolition and Abatement	Cleveland Wrecking	\$666,445.00
#02	Site Work	Ferma	319,000.00
#04	Structural Steel, Misc. Iron	D. W. Nicholson	492,779.00
#05	Drywall Systems, Plaster, Acoustical Ceilings, Building Insulation	R. F. J. Meiswinkle	788,727.00
#06	General Architectural and General Requirements	Fineline Group, Inc.	1,229,886.00
#07	Roofing, Sheet Metal and Waterproofing	Waterproofing Associates	264,445.00
#10	Flooring	Dupont Flooring	84,871.00
#12	Painting	Pyramid Painting	237,265.00
#15	Fire Protection, Plumbing, HVAC	Kinetics	1,681,777.00
#17	Electrical	Rosendin Electric	720,000.00
	Hazardous Materials Abatement Monitoring and Testing	ET Environmental	163,099.00
	SUBTOTAL		\$6,648,294.00
	Construction Contingency	Turner Construction Co.	465,381.00
	Construction Management Fee	Turner Construction Co.	332,415.00
	TOTAL		\$7,446,090.00

BOS200rolbreakdownTurner