

**REVISION ORDER**

Project: '54 Building Remodel  
San Mateo County Health Center  
San Mateo County, California

Project No. P1701  
Revision Order No. 2  
Contract Resolution No. 64828

Contractor: **TURNER CONSTRUCTION COMPANY**

---

As provided by the General Conditions of the Agreement, this Revision Order constitutes full and final adjustment of the Contract Amount and Contract Time in compensation for the changes to the Work described herein. No claim for time or money relating to this Revision Order, including the changed Work or the impact of changes on the Project, will be allowed after execution of this document. Unchanged portions of the Agreement remain in full force and effect.

---

**Change to the Work:** See attached Revision Order Breakdown which is incorporated herein as if fully set forth.

**Contract Summary**

Original Contract Amount	\$1,037,404
Former Revisions	\$7,446,090
Net Amount Prior to This Revision	\$8,483,494
<b>THIS REVISION ORDER</b>	\$609,881
Revised Contract Amount	\$9,093,375

The Contract completion date is October 13, 2002.

**Approvals**

CONSTRUCTION MANAGER:  
TURNER CONSTRUCTION CO.

OWNER:  
COUNTY OF SAN MATEO

Signed by: \_\_\_\_\_

Signed by: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

**REVISION ORDER BREAKDOWN**

**PROJECT: San Mateo County Health Center, Ph. 5C**

**PROJECT NO.: P1701**

**CONTRACTOR: Turner Construction Company**

**REV. ORDER NO.: 2**

**DATE: January 2, 2002**

<b><u>B.P.</u></b>	<b><u>Description</u></b>	<b><u>Vendor</u></b>	<b><u>Bid</u></b>
#16	Control Systems	Johnson Controls	\$394,600
#18	Telephone & Data Cabling & Paging System	Phase 3 Communications	\$96,160
NA	Cardkey Security Equipment	Johnson Controls	53,776
	<b>SUBTOTAL</b>		\$544,536
	Construction Contingency 7%	Turner Construction Co.	\$38,118
	Construction Management Fee 5%	Turner Construction Co.	\$27,227
	<b>TOTAL</b>		<b>\$609,881</b>

BOS200ro1breakdownTurner