

Turner

PI 5048

Change Order Request

Detailed (with Breakdown of PCOs), Grouped by Each Number

San Mateo County Health Center
222 W. 39th Avenue
San Mateo, CA 94403

Project # #759600
Tel: 650-573-3639 Fax: 650-522-9380

Turner Construction Company

Change Order Request: 057

Date: 8/8/2002

To: Jim Sowerbrower
County of San Mateo
222 W. 39th Street
San Mateo, CA 94403

From: Dave Ruth
Turner Construction Company
222 W. 39th Avenue
San Mateo, CA 94403

Description	Category	Status
TC1 Light Fixtures		Pending

Reference	Required By	Days Req	Amt Req
CCO #20	8/15/2002	0	1,026

Notes:
Per County Change Order 20, the light fixtures in TC1 (Room 116) have been replaced. New light fixtures are same as those installed in TC2. Subcontractor pricing has been attached for reference.

PCO No	Date	Reference	Amt Prop	Days Req	Category	Reason
227	8/8/2002		1,026	0		

O: Light fixtures in Room 116

Item No	Item Description	Amt Prop	Reference
001	Add light fixtures in Room 116	965	
Level 002	General Liability Insurance	10	
Level 003	Fee	51	

DR

*ok JF
8-9-02*

Approved By:

Signature _____

Name _____

Date _____

Turner

PI
5070

Change Order Request

Detailed (with Breakdown of PCOs), Grouped by Each Number

San Mateo County Health Center
222 W. 39th Avenue
San Mateo, CA 94403

Project # #759600
Tel: 650-573-3639 Fax: 650-522-9380

Turner Construction Company

Change Order Request: 055

Date: 7/22/2002

To: Jim Sowerbrower
County of San Mateo
222 W. 39th Street
San Mateo, CA 94403

From: Dave Ruth
Turner Construction Company
222 W. 39th Avenue
San Mateo, CA 94403

Description	Category	Status
Parapet Cap		Pending

Reference	Required By	Days Req	Amt Reg
PI 5070	7/29/2002	0	20,968

Notes

The scope of work included in this Change Request is as follows:

Provide and install sheet metal parapet cap along the perimeter of Building 54. Attached is a plan indicating the extent of the work as well as details for the work. The cap will be painted a blue accent color to match the New Hospital.

Note: Pricing for parapet cap was based on a unit cost of \$16.03 per l.f. x 1,100 l.f. = \$17,630.

PCO No	Date	Reference	Amt Prop	Days Req	Category	Reason
213	7/18/2002		20,968	0		

O: Parapet Cap

Item No	Item Description	Amt Prop	Reference
001	24 ga. metal parapet cap	17,630	
002	accent color for s.m. cap	1,200	
Level 001	General Conditions	942	
Level 002	General Liability Insurance	198	
Level 003	Fee	998	

8-9-02

Approved By:

Signature _____

Name _____ Date _____

PI 5088

Turner

Change Order Request

Detailed (with Breakdown of PCOs), Grouped by Each Number

San Mateo County Health Center
222 W. 39th Avenue
San Mateo, CA 94403

Project # #759600
Tel: 650-573-3639 Fax: 650-522-9380

Turner Construction Company

Change Order Request: 054 Date: 7/22/2002

To:	Jim Sowerbrower County of San Mateo 222 W. 39th Street San Mateo, CA 94403	From:	Ken Schroeder Turner Construction Company 222 W. 39th Avenue San Mateo, CA 94403
------------	---	--------------	---

Description	Category	Status
Board Room Partition		Pending

Reference	Required By	Days Req	Amt Req
	7/29/2002	0	7,029 7059 per

Notes
Per County Change Order 40, a drywall partition has been installed in Room 265 to provide 2 separate conference rooms. The scope of this work included revisions to hardware, mechanical layout, additional electrical outlets, new drywall partition (with framing for future door opening), and patching the ceiling grid. This scope and subcontractor pricing is attached for reference.

Note: Painting costs are based on hourly labor rates of \$64 + materials.

PCO No.	Date	Reference	Amt Prop	Days Req	Category	Reason
Description	Notes					

208	7/11/2002		7,629	0		
-----	-----------	--	-------	---	--	--

O: Board Room partition

Item No	Item Description	Amt Prop	Reference
001	Board Room drywall partition / ceiling	2,996	
002	Board Room partition electrical	1,126	
003	Board Room partition mechanical	983	
004	Board Room partition painting	1,150 580 per	
005	Hardware at Board Room	596	
Level 001	General Conditions	343	
Level 002	General Liability Insurance	72	
Level 003	Fee	363	

DR

ok
JS
8-9-02

Approved By: _____
Signature _____
Name _____ Date _____

PI 5107

Turner

Change Order Request

Detailed (with Breakdown of PCOs), Grouped by Each Number

San Mateo County Health Center
222 W. 39th Avenue
San Mateo, CA 94403

Project # #759600
Tel: 650-573-3639 Fax: 650-522-9380

Turner Construction Company

Change Order Request: 058

Date: 8/12/2002

To: Jim Sowerbrower
County of San Mateo
222 W. 39th Street
San Mateo, CA 94403

From: Dave Ruth
Turner Construction Company
222 W. 39th Avenue
San Mateo, CA 94403

Description	Category	Status
Medical Gas System		Pending

Reference	Required By	Days Req	Amt Req
	8/19/2002	0	(7,613)

Notes:
This change order includes a credit a for non-performed scope of work. The non-performed scope includes providing and installing new master and area alarm panels for the medical gas system as indicated on drawing MG2.1. In lieu of this work, the existing medical gas "slave" panel in the old PBX was relocated to the new PBX location.

PCO No	Date	Reference	Amt Prop	Days Req	Category	Reason
--------	------	-----------	----------	----------	----------	--------

232	8/12/2002		(7,613)	0		
-----	-----------	--	---------	---	--	--

S: Med Gas System delete

Item No	Item Description	Amt Prop	Reference
001	Deduct Med Gas from contract scope	(7,613)	

DCR

[Handwritten Signature]
8-13-02

Approved By:

Signature _____

Name _____

Date _____