



PE 5128

R/013

Change Order Request

Detailed (with Breakdown of PCOs), Grouped by Each Number

San Mateo County Health Center
222 W. 39th Avenue
San Mateo, CA 94403

Project # #759600
Tel: 650-573-3639 Fax: 650-522-9380

Turner Construction Company

Change Order Request: 083

Date: 11/27/02

To: Jim Sowerbrower
County of San Mateo
222 W. 39th Street
San Mateo, CA 94403

From: Dave Ruth
Turner Construction Company
222 W. 39th Avenue
San Mateo, CA 94403

Table with 2 columns: Description, Status. Row: Identify Existing Fire Alarm Devices, Pending

Table with 4 columns: Reference, Registered By, Days Req, Amt Req. Row: 12/4/02, 0, 8,184

Notes: At the request of the County Fire Marshall, the electrical subcontractor has identified all existing Building 54 fire alarm devices. These devices were not installed as part of the Phase 5C remodel. The devices, and pertinent information, have been transferred to as-built Fire Alarm drawings indicating all devices for Building 54. Testing of the existing devices was performed as part of the Phase 5C base contract. Subcontractor pricing is attached for reference.

Table with 6 columns: PCO No, Date, Reference, Amt Prop, Days Req, Category, Reason

286 11/27/02 8,184 0

O: Identify Existing Fire Alarm Devices

Table with 3 columns: Item No, Item Description, Amt Prop Reference. Rows: 001 ID & plot existing electrical devices 7,695; Level 002 General Liability Insurance 81; Level 003 Fee 408

DKR

Approved By:

Signature

Name

Handwritten signature of Jim Sowerbrower

11/27/02

Date