

REVISION ORDER

Project: '54 Building Remodel
San Mateo County Health Center
San Mateo County, California

Project No. P1701
Revision Order No. 13
Contract Resolution No. 64828

Contractor: **TURNER CONSTRUCTION COMPANY**

As provided by the General Conditions of the Agreement, this Revision Order constitutes full and final adjustment of the Contract Amount and Contract Time in compensation for the changes to the Work described herein. No claim for time or money relating to this Revision Order, including the changed Work or the impact of changes on the Project, will be allowed after execution of this document. Unchanged portions of the Agreement remain in full force and effect.

Change to the Work: See attached Revision Order Breakdown which is incorporated herein as if fully set forth.

Contract Summary

Original Contract Amount	\$1,037,404.00
Former Revisions	8,784,154.49
Net Amount Prior to This Revision	9,821,558.49
THIS REVISION ORDER	8,184.00
Revised Contract Amount	\$9,829,742.49

The Contract completion date is October 13, 2002.

Approvals

CONSTRUCTION MANAGER:
TURNER CONSTRUCTION CO.

OWNER:
COUNTY OF SAN MATEO

Signed by: _____

Signed by: _____

Date: _____

Date: _____