

San Mateo County Youth Services Center - Project No. P7T01

Revision Order Breakdown

Vendor: Turner Construction Co.

Revision Order # 2

Page 1 of 1

No.	Description of the Change	Amount	Days
1	Site Asbestos Indemnity - Change Order 8 (PI 24A, PCO n/a)	0.00	0
2	Contractor Controlled Insurance Program. Fixed Premium for the Project (PI 26A, PCO 8)	3,477,000.00	0
3	Contractor Controlled Insurance Program. Credit for CM portion of the Project (PI 26B, PCO 8)	-762,391.00	0
4	BP 1 Earthwork - Assignment of bid of Granite Construction to Turner (PI 29A, PCO n/a)	1,800,545.00	0
5	BP 1 Earthwork - Construction Contingency (PI 29B, PCO n/a)	126,038.00	0
6	BP 1 Earthwork - Subguard insurance (PI 29C, PCO n/a)	20,526.00	0
7	BP 2 and 3 combined , Paving and Site Concrete - Assignment of bid of Granite Rock Company, DBA Pavex Construction Division to Turner (PI 30A, PCO n/a)	1,282,950.00	0
8	BP 2 and 3 combined , Paving and Site Concrete - Construction Contingency (PI 30B, PCO n/a)	89,807.00	0
9	BP 2 and 3 combined , Paving and Site Concrete - Subguard insurance (PI 30C, PCO n/a)	14,626.00	0
TOTAL		\$ 6,049,101.00	0