

San Mateo County Youth Services Center - Project No. P7T01

Revision Order Breakdown

Vendor: Turner Construction Co.

Revision Order # 4

Page 1 of 1

No.	Description of the Change	Amount	Days
1	Professional Liability Insurance (PI 1A, PCO 2 R 3)	195,492.00	0
2	Transplant lessinqia (PI 28A, PCO 9)	20,299.00	0
TOTAL		\$ 215,791.00	0
