

San Mateo County Youth Services Center - Project No. P7T01

Revision Order Breakdown

Vendor: Turner Construction Co.

Revision Order # 6

Page 1 of 1

No.	Description of the Change	Amount	Days
1	Plumbing Fixtures Purchase (PI 41A)	462,285.00	0
2	Addition to Article 10.6 of Turner agreement terrorism clause. (PI 42A, PCO 17)	0.00	0
3	BP 9 - Concrete/Reinforcing GALETTI (PI 54A)	4,950,386.00	0
4	BP 10 - Concrete/Reinforcing GALETTI (PI 55A)	2,693,767.00	0
5	BP 11 - Masonry BRATTON (PI 56A)	3,528,243.00	0
6	BP 12 - Masonry BRATTON (PI 57A)	2,987,108.00	0
7	BP 41 - Fire Protection ALLIED (PI 84A)	927,500.00	0
8	BP 43 - Electrical Base bid of \$8,173,810 + Alt. AP5 of \$5,872 - Temp. power to Girls Camp CUPERTINO (PI 86A)	8,179,682.00	0
9	BP 45 - Security Electronics Base bid of \$2,669,592 + Alt. AP1 of \$22,724 - Redundant processor and power supplies LASSCO (PI 88A)	2,692,316.00	0
10	Subguard on Trade Contracts (PI 93A)	357,298.00	0
11	Construction Contingency on Trade Contracts (PI 95A)	2,492,989.00	0
TOTAL		\$ 29,271,574.00	0