

REVISION ORDER

Project: San Mateo County Youth Services Project No. P7T01
Center
San Mateo County, California

Revision Order No. 11
Contract Resolution No. 065620

Vendor: TURNER CONSTRUCTION COMPANY

As provided by the terms of the Agreement, this Revision Order constitutes full and final adjustment of the Contract Amount and Contract Time in compensation for the changes to the Agreement and/or Project described herein. No claim for time or money relating to this Revision Order or the impact of changes on the Project will be allowed after execution of this document. Unchanged portions of the Agreement remain in full force and effect.

Changes: See attached Revision Order Breakdown, which is incorporated herein as if fully set forth.

Contract Summary:

Original Contract Amount	\$13,831,314
Prior Revisions	\$74,801,913
Net Amount Prior to This Revision	\$88,633,227
THIS REVISION ORDER	\$14,224,073
Revised Contract Amount	\$102,857,300

This Revision Order adds 0 days to the contract time. The revised substantial completion date of construction is March 6, 2006.

The revised contract completion date is December 3, 2006.

Approvals:

VENDOR:
TURNER CONSTRUCTION COMPANY

OWNER:
COUNTY OF SAN MATEO

Signed
by: _____
Date: _____

Signed
by: _____
Date: _____