

**REVISION ORDER**

Project: San Mateo County Youth Services Project No. P7T01  
Center  
San Mateo County, California

Revision Order No. 15  
Contract Resolution No. 065620

Vendor: TURNER CONSTRUCTION COMPANY

---

As provided by the terms of the Agreement, this Revision Order constitutes full and final adjustment of the Contract Amount and Contract Time in compensation for the changes to the Agreement described herein. No claim for time or money relating to this Revision Order or the impact of changes on the Project will be allowed after execution of this document. Unchanged portions of the Agreement remain in full force and effect.

---

**Changes:** See attached Revision Order Breakdown, which is incorporated herein as if fully set forth.

**Contract Summary:**

|                                   |               |
|-----------------------------------|---------------|
| Original Contract Amount          | \$13,831,314  |
| Prior Revisions                   | 106,575,634   |
| Net Amount Prior to This Revision | 120,406,948   |
| THIS REVISION ORDER               | 682,726       |
| Revised Contract Amount           | \$121,089,674 |

This Revision Order adds 0 days to the contract time. The revised substantial completion date of construction is March 6, 2006.

The revised contract completion date is December 3, 2006.

**Approvals:**

VENDOR:  
TURNER CONSTRUCTION COMPANY

OWNER:  
COUNTY OF SAN MATEO

Signed  
by: \_\_\_\_\_

Signed  
by: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_