

San Mateo County Youth Services Center

Revision Order Breakdown

Vendor: Turner Construction Company

Agreement Date: 10/22/2002

Contract for: Construction Management

RO Approval Date 5/3/2005

Revision Order # 16

Page 1 of 1

Ctr# 36

Item	Description of the Change	Amount	Days
1	BP 22 - Overhead Coiling Doors - Cookson Doors (PI 65A)	93,150.00	0
2	Subguard Insurance on Trade Contracts (PI 93I)	4,075.00	0
3	Additional Excavation Ordered by the project geotechnical consultant (PI 104A, PCO 114)	43,351.00	0
4	Underground Obstructions at Parking Lot 2 (PI 105A, PCO 115)	2,318.00	0
5	Pave CDF Exit Road to the Highlands (PI 139A, PCO 227)	28,267.00	0
6	BP 47 - Electric Folding Doors - A&D Automatic Gate Co. (PI 144A)	108,335.00	0
7	BP 48 - Aluminum Clad Wood Hinged Doors/Windows - Pella Windows and Doors (PI 145A)	168,940.00	0
TOTAL		\$ 448,436.00	0
