

San Mateo County Youth Services Center

Revision Order Breakdown

Vendor: Turner Construction Company

Agreement Date: 10/22/2002

Contract for: Construction Management

RO Approval Date 10/4/2005

Revision Order # 18

Page 1 of 1

Ctr# 36

Item	Description of the Change	Amount	Days
1	Delete Previously Awarded BP 8 - Site Concrete - Galletti & Sons, Inc. (PI 53D, PCO 422)	-1,178,367.00	0
2	Award BP 8 - Site Concrete to Berkeley Concrete (PI 53E, PCO 422)	1,711,598.00	0
3	Value Engineering of Drywall, Framing, Plaster, and Insulation (PI 68B, PCO 188)	-189,701.00	0
4	Subguard Insurance on Trade Contracts (PI 93J, PCO 422)	5,866.00	0
5	High Voltage Electric Panels for Workshop in Central Plant (PI 168A, PCO 318)	19,685.00	0
6	PG&E Anchor Relocation at T2 Road (PI 170A, PCO 298)	8,743.00	0
7	Material and Color Finishes Boards (PI 197A, PCO 338)	6,546.00	0
8	Receiving Home Site and Final Approval Modifications (PI 198A, PCO 338)	7,504.00	0
9	Rock Removal from Building Pads 1 and 4 (PI 208A, PCO 278)	1,132.00	0
TOTAL		\$ 393,006.00	0
