

San Mateo County Youth Services Center

Revision Order Breakdown

Vendor: Turner Construction Company

Agreement Date: 10/22/2002

Contract for: Construction Management

RO Approval Date 4/18/2006

Revision Order # 21

Page 1 of 1

Ctr# 36

---

Item	Description of the Change	Amount	Days
1	BP 32 - Interior/Exterior Signage - Martinelli Environmental Graphics (PI 75A)	507,303.00	0
2	Provide and install Key Watcher cabinet per County direction. (PI 165A, PCO 311)	22,841.00	0
3	Provide additional design services to incorporate new signage per County direction. (PI 185A, PCO 369)	8,142.00	0
4	Provide temporary access road to a sanitary sewer manhole at Crystal Springs site. (PI 203A, PCO 504)	4,325.00	0
5	Provide window security monitoring at the Girls Camp. (PI 205A, PCO 417)	8,198.00	0
<b>TOTAL</b>		<b>\$ 550,809.00</b>	<b>0</b>

---