

REVISION ORDER

Project: Youth Services Center
San Mateo County, California

Project No. P7T01
Contract Resolution No. 065620
Revision Order No. 22

Vendor: TURNER CONSTRUCTION COMPANY
Contract: 36

As provided by the terms of the Agreement, this Revision Order constitutes full and final adjustment of the Contract Amount and Contract Time in compensation for the changes to the Agreement described herein. No claim for time or money relating to this Revision Order or the impact of changes on the Project will be allowed after execution of this document. Unchanged portions of the Agreement remain in full force and effect.

Changes: See attached Revision Order Breakdown, consisting of 22 Items, which is incorporated herein as if fully set forth.

Contract Summary:

Original Contract Amount	\$13,831,314
Prior Revisions	111,353,147
Net Amount Prior to This Revision	125,184,461
THIS REVISION ORDER	352,075
Revised Contract Amount	\$125,536,536

This Revision Order adds 0 days to the contract time. The revised substantial completion date of construction is March 6, 2006.

The revised contract completion date is December 3, 2006.

Approvals:

VENDOR:
TURNER CONSTRUCTION COMPANY

OWNER:
COUNTY OF SAN MATEO

Signed
by: _____

Signed
by: _____

Date: _____

Date: _____