

**PROJECT PROGRAMMING REQUEST**

DTP-0001 (REV. 3/08)

General Instructions

<input checked="" type="checkbox"/> New Project		<input type="checkbox"/> Amendment (Existing Project)		<b>Date:</b> 02/02/09	
<b>Caltrans District</b>		<b>EA</b>		<b>PPNO</b>	
04					
<b>County</b>		<b>Route/Corridor</b>		<b>Project Sponsor/Lead Agency</b>	
SM				RTPA	
				<b>MPO</b>	
				MTC	
				<b>Element</b>	
				LA	
<b>Project Title</b>					
Install Crosswalks, Pedestrian Traffic Countdown Signals, and Sidewalks					
<b>PM Bk</b>		<b>PM Ahd</b>		<b>Project Mgr/Contact</b>	
				Wency Ng	
				<b>Phone</b>	
				(650) 599-1432	
				<b>E-mail Address</b>	
				wng@co.sanmateo.ca.us	
<b>Location, Project Limits, Description, Scope of Work, Legislative Description</b>					
Redwood City: Modification of existing pedestrian crosswalks to solar powered and wireless in-pavement lighted crosswalks. Belmont and South Francisco: Removing existing small pedestrian push buttons and pedestrian signals, and installing new larger pedestrian push buttons, countdown signal modules and speakers. Redwood City: Installing a new 4' sidewalk on Edison Way from 1st Ave to 5th Ave.					
<b>Component</b>		<b>Implementing Agency</b>		<b>AB 3090</b>	
<b>PA&amp;ED</b>		County of San Mateo		<input type="checkbox"/>	
<b>PS&amp;E</b>		County of San Mateo		<input type="checkbox"/>	
<b>Right of Way</b>		County of San Mateo		<input type="checkbox"/>	
<b>Construction</b>		County of San Mateo		<input type="checkbox"/>	
<b>Legislative Districts</b>					
<b>Assembly:</b> 19, 21			<b>Senate:</b> 8, 11		
<b>Congressional:</b> 12, 14					
<b>Purpose and Need</b>					
This project consists of 3 items. Lighted Crosswalks: Installing lighted crosswalks in Redwood City would make it easier for cars to see pedestrians crossing the street. Pedestrian Push Buttons: Replacing the existing small push buttons with larger, easier to see and push buttons in South San Francisco and Belmont would encourage more pedestrians to use the push buttons. Sidewalk: Currently, there is no concrete sidewalk on the south side of Edison Way. This project would install a sidewalk to replace the existing dirt and would make it easier for residents to walk to the nearby children's playarea and shops/stores in the commercial area.					
<b>Project Benefits</b>					
This project will benefit pedestrians by enhancing and improving pedestrians' walking and users' experience and the enjoyment and safety conditions of the circulation areas for the benefit of the public.					
<b>Project Milestone</b>					<b>Date</b>
Project Study Report Approved					02/17/09
Begin Environmental (PA&ED) Phase					02/17/09
Circulate Draft Environmental Document				<b>Document Type</b> CE	03/23/09
Draft Project Report					03/23/09
End Environmental Phase (PA&ED Milestone)					03/27/09
Begin Design (PS&E) Phase					03/30/09
End Design Phase (Ready to List for Advertisement Milestone)					05/27/09
Begin Right of Way Phase					03/18/09
End Right of Way Phase (Right of Way Certification Milestone)					04/22/09
Begin Construction Phase (Contract Award Milestone)					06/08/09
End Construction Phase (Construction Contract Acceptance Milestone)					08/27/09
Begin Closeout Phase					08/31/09
End Closeout Phase (Closeout Report)					09/18/09

**ADA Notice**

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

