PREDEVELOPMENT BUDGET

DEVELOPER: <u>Mid-Peninsula Housing</u> CONTRACTOR: <u>TBD</u>

PROJECT NAME: HMB Senior Campus CIP Account TBD

REQUEST #: 2 DATE: 6/1/2011

Cost code	Classification	Original Estimate	Original Estimate Housing Authority	Original Estimate CDBG Loan	Original Estimate Mid-Pen Advance	Previously Approved	Proposed Changes	Adjusted Contract	Percent Complete	completion to date		Previous Pavments	This Draw	Contract Balance
	Pre-Development Budget		· · · · · · · · · · · · · · · · · · ·				e nangee							
240	City entitlement fees/CEQA/NEPA	\$ 100,000	\$ 50,000	\$ 50.000	\$ -			100.000	0%	-				100.000.00
240	PG&E Fees	\$ -	\$ -	\$ -	\$ \$			-	#DIV/0!	-				-
240	Water District Fees	\$ -	\$ 225,000	\$ -	\$ -			-	#DIV/0!					· .
250	Appraisal	\$ 7.500	\$ 7.500	\$ -	\$ -			7,500	0%	-				7,500.00
255	Market Study	\$ 7,500	\$ 7,500	Ψ	\$-			7,500	0%	-				7,500.00
275	Printing	\$ 5.000	\$ 5,000		\$ \$			5,000	0%	-				5.000.00
300	Architectural and Consultants	\$ 155,000	\$ 75,000	\$ 160.000	\$ 5.000			155,000	0%	-				155.000.00
332	Geotechnical Soils Report	\$ 10.000	\$ 5,000	\$ 5.000	\$ 0,000	-		10.000	0%					10.000.00
331	Eng. Civil	\$ 50,000	\$ 20,000	\$ 30,000	÷ ÷			50,000	0%	-				50.000.00
334	Environmental Reports	\$ 10,000	\$ 5,000	\$ 5,000	÷			10,000	0%	-				10.000.00
342	Eng. Joint Trench	\$ 7,500	\$ -	\$ 5,000	\$ 2,500			7,500	0%	-				7,500.00
341	Eng. Value Engineering	\$ 7,500	\$ -	\$ 5,000				7,500	0%	-				7,500.00
335	Eng. Construction Engineer	\$ 20,000	\$ -	\$ -	\$ 20,000			20,000	0%	-				20.000.00
504	Legal/Organizational	\$ 7,500	\$ -	\$ -	\$ 7,500			7,500	0%	-				7.500.00
503	Legal/County Loans	\$ 7,500	÷	\$ -	\$ 7,500			7,500	0%	-				7,500.00
530	Syndiation/Financial Consultant	\$ 5,000	ş -	\$ -	\$ 5,000			5,000	0%	-				5.000.00
605-632	Bond/Tax Credit Fees	\$ 100.000	\$ -	\$ -	\$ -			100.000	0%	-				100.000.00
710	Community Outreach	\$ 25,000	\$ 15,000	\$ 10.000	\$ -			25,000	0%	-				25,000.00
710	Soft Cost Contingency	\$ 25,000	\$ 10,000	\$ 30,000	Ŧ			25,000	0%	-				25,000.00
1	Cont Cost Contingency	φ 20,000	φ 10,000	φ 00,000	φ			20,000	070					20,000.00
1 1						1		1						1
+ +						1		1						1
								1			++			1
								1			++			1
	CUMULATIVE TOTAL COSTS	\$ 550.000.00	\$ 425,000.00	\$ 300.000.00	\$ 50,000.00	\$0.00	\$0.00	\$550,000.00	0%	\$0.00		\$0.00	\$0.00	\$550,000.00

SOURCES		
Housing Authority Loan	\$ 425,000.00	55%
CDBG Loan	\$ 300,000.00	39%
MPHC Advance	\$ 50,000.00	6%
TOTAL SOURCES	\$ 775,000.00	

			Previous		
	Total Available	Total to Date	Payments	This Draw	Contract Balance
Housing Author	\$425,000.00	\$0.00	\$0.00	\$0.00	\$425,000.00
CDBG Loan	\$300,000.00	\$0.00	\$0.00	\$0.00	\$300,000.00
MPHC Advance	\$50,000.00	\$0.00	\$0.00	\$0.00	\$50,000.00
					\$0.00
					\$0.00
TOTAL SOUR	\$775,000.00	\$0.00	\$0.00	\$0.00	\$775,000.00

MPHC Approval

Variance 0.0000

Date